

Sprint 2 Report

Cpt_S 421

Jefferson Kline

Luis Garcia Rangel

Nicholas Vendeland

Humanities Artifact Project – Sprint 2

Website Development & Foundation Implementation
Jefferson Kline, Luis Garcia Rangel, Nicholas Vendeland

Introduction

- Novel website for storage & retrieval of overlooked artifacts
- Focus: Researchers, hobbyists, educators
- Goal: Centralized tool for unprioritized artifacts

Sprint 2 Objectives

- Implement foundational features for long-term progress
- Design a scalable database for artifact records
- Establish backend for data requests and manipulation
- Set up groundwork for future data acquisition and modeling

Team Responsibilities

Team Member:	Responsibility
Luis	Frontend: Website pages implementation
Jeff	Database implementation & data pipeline development
Nick	Backend architecture

Features Implemented

- Login page → user-specific access
- Account creation page → self-registration
- Admin dashboard → content & analytics management
- User profile view → manage personal artifacts
- Settings page → user control over personal info

Feature Details (Login & Account)

- Login: Enables registered users to access personalized content
- Account creation: Adds users to the database automatically
- Guest view remains for non-registered users

Feature Details (Admin & Profile)

- Admin dashboard: Manage content, view analytics, flag issues
- User profile: View/manage own artifacts, annotate, respond to feedback

Feature Details (Settings & Minor Updates)

- Settings: Modify name, email, password, visibility
- Minor website improvements: color changes, slight layout updates


Figma Prototype

- Wireframe created for client presentation
- Shows expected user interactions and website structure
- Basis for website development

Development Approach

- HTML, CSS, JavaScript used for simplicity
- React migration postponed → focus on database & core structure
- Adheres to WSU IT hosting requirements

Kanban Overview



Sprint Achievements and Challenges

- Achievements: Polishing Website (Luis)
Polishing Database (Nicholas)
Polishing Backend (Jeff)
- Challenges: Taking time to plan ahead for future work (Data)
- Progress: More polished demo, still seeded data but it's a polished demo with actual connectivity and interactions

Documentation of System Architecture

- A frontend, a FastAPI backend, and a PostgreSQL database
- Database has a few core tables:
 - Artifacts, symbol_marks, submissions, and validation_reports
 - Lookup tables like materials, places, and object_types
- The UI is a partially static website built with HTML, CSS, and JavaScript. Homepage, artifact detail page, and basic search flow
- We test by running the backend locally, using Swagger to submit artifacts and verify API behavior, and checking that records appear correctly in PostgreSQL and on the frontend.

Use of AI

We used various LLMs to:

- generate seed data for the PostgreSQL database (sample artifact records, placeholder values).
- Create placeholder/background content for the frontend (e.g., example user profiles, artifact names and descriptions posted by Luis' example user)
- AI was only used for basic, non-critical generation, and due to that, verification was straightforward. We reviewed all generated code to confirm correctness.
- All final deliverables and design decisions remain the team's responsibility. AI was used not as a decision-maker.

Next Steps & Retrospective

What went well:

- Created a demo website that the client responded positively to
- Successfully built a working database solution
- Delivered a more polished demo with actual connectivity and interactions

Next Steps & Retrospective

What could be improved

- Time management from the team
- Working more collaboratively as a unit
- More consistent individual contribution

Challenges:

- Personal challenges came up during the sprint that affected momentum
- Planning ahead for future work proved difficult

Conclusion

- Sprint 2 focused on polishing all layers of Handheld Words
- The client is happy with the direction of the demo website
- Looking ahead, Sprint 3 targets an MVP ready for client showcase, with future sprints tackling the ML pipeline for artifact analysis.